



DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	1
DATE	4/24/2023

PROJECT	McCarthy Park Facility Improvements
ADDRESS	4841 CO HWY TT, Cottage Grove, WI
PURCHASE ORDER #	20221501 - 00
BID / PROPOSAL #	322004
CONTRACTOR	McKee Associates, Inc.

DESCRIPTION:

1	REFERENCE #	COP #2
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Remove the existing toilet canopy heavy timbers and replace them with new timbers that will match the new shelter
4	REASON FOR CHANGE	Deteriorating wooden timbers around toilet facility
5	TOTAL ADD TO CONTRACT	\$3,410.00

The original Contract amount was:	\$596,300.00
Net change by previously authorized Change Orders:	\$0.00
The Contract amount prior to this Change Order was:	\$596,300.00
The Contract amount will be increased by this Change Order in the amount of:	\$3,410.00
The new Contract amount including this Change Order will be:	\$599,710.00
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	6/30/2023

Signature Approvals:

Contractor

Public Works Engineering Division

Architect / Engineer (A/E)

Controller

Public Works & Transportation Committee

Accounting

RES. #	
---------------	--

ACT	
------------	--