



DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	1
DATE	5/3/2023

PROJECT	Facilities Emergency Power
ADDRESS	215 South Hamilton St. & 210 Martin Luther King Blvd
PURCHASE ORDER #	20221367 - 00
BID / PROPOSAL #	321045
CONTRACTOR	Forward Electric, Inc.

DESCRIPTION:

1	REFERENCE #	CB - 01
2	REQUESTED BY	Contractor
3	PROPOSED CHANGE	Replace a section of switchgear that will have a 1600 amp breaker factory installed to allow for tap box connection.
4	REASON FOR CHANGE	Square D services will no longer modify existing switchgear to accept the 1600 amp breaker called out in the bid documents.
5	TOTAL ADD TO CONTRACT	\$135,693.08

The original Contract amount was:	\$1,795,742.00
Net change by previously authorized Change Orders:	\$0.00
The Contract amount prior to this Change Order was:	\$1,795,742.00
The Contract amount will be increased by this Change Order in the amount of:	\$135,693.08
The new Contract amount including this Change Order will be:	\$1,931,435.08
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	7/1/2023

Signature Approvals:

Contractor

Public Works Engineering Division

Architect / Engineer (A/E)

Controller

Public Works & Transportation Committee

Accounting

RES. #	
---------------	--

ACT	
------------	--