

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 13

DATE: 11/06/2015

REFERENCE: Bid No.: 315011

P.O. No.: 20151349

PROJECT: Construction of C&D Material Recovery Facility at Dane County Landfill Site #2

CONTRACTOR: Joe Daniels Construction Co., Inc.

DESCRIPTION:

1. Reference No.: CB 103
2. Requested By: Owner
3. Proposed Change: Omit concrete wall painting
4. Reason for Change: Cost savings to eliminate unnecessary painting of concrete walls

5. **TOTAL DEDUCT TO CONTRACT:** **\$15,468.18**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$2,311,000.00
Net change by previously authorized Change Orders.....\$89,063.73
The Contract amount prior to this Change Order was\$2,400,063.73
The Contract amount will be decreased by this Change Order in the amount of\$15,468.18
The new Contract amount including this Change Order will be.....\$2,384,595.55
The Completion Date will be increased by0 days
The date of Substantial Completion as of the date of this Change Order therefore isDecember 31, 2015

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____