

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 1

DATE: November 9, 2015

REFERENCE: Bid No.: 315044

P.O. No.: 20151826

PROJECT: Juvenile Shelter Home Porch Demolition

CONTRACTOR: Cuske Construction

DESCRIPTION:

1. Reference: COP #1
2. Requested By: Owner
3. Proposed Change: Modify project scope by: 1) removing fire protection (FP) work; 2) adding new exterior door; and 3) changing configuration & location of fence & gate.
4. Reason for Change: 1) this work to be done by others contracted for FP service at this bldg; 2) not in original scope but determined as necessary; and 3) a better location was determined after demolition began.
5. **TOTAL DEDUCT TO CONTRACT:** **(\$500.00)**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$13,860.00
Net change by previously authorized Change Orders.....\$0.00
The Contract amount prior to this Change Order was\$13,860.00
The Contract amount will be decreased by this Change Order in the amount of (\$500.00)
The new Contract amount including this Change Order will be.....\$13,360.00

The Completion Date will be unchanged by.....0 days

The date of Substantial Completion as of the date of this Change Order therefore is November 18, 2015

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

N/A

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____