

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 5

DATE: 6/1/2017

REFERENCE: Bid No.: 317012

P.O. No.: 20171182

PROJECT: Day Resource Center Remodeling

CONTRACTOR: J.H. Findorff & Son Inc.

DESCRIPTION:

1. Reference No.: CB102
2. Requested By: County
3. Proposed Change: Provide additional furring in Kitchen 127.
4. Reason for Change: Additional furring needed to install insulation.

5. **TOTAL ADD TO CONTRACT:** **\$1,838.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was \$2,387,000.00
Net change by previously authorized Change Orders..... \$17,251.00
The Contract amount prior to this Change Order was \$2,404,251.00
The Contract amount will be increased by this Change Order in the amount of \$1,838.00
The new Contract amount including this Change Order will be..... \$2,406,089.00
The Completion Date will be unchanged by.....0 days
The date of Substantial Completion as of the date of this Change Order therefore is9/15/2017

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____