

# DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

## CONTRACT CHANGE ORDER

**TO:** Public Works & Transportation Committee

**C.O. NO:** 49  
**DATE:** 06/01/2016

**REFERENCE:** Bid No.: 313083  
P.O. No.: 20151023

**PROJECT:** Medical Examiner Office Building

**CONTRACTOR:** Camosy Incorporated

**DESCRIPTION:**

1. Reference No.: COP 83
2. Requested By: Owner/Architect
3. Proposed Change: Add and relocate power and controls for overhead door
4. Reason for Change: Better use of doors

**5. TOTAL ADD TO CONTRACT:** **\$3,927.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was .....\$9,440,000.00  
Net change by previously authorized Change Orders..... (\$2,095,342.11)  
The Contract amount prior to this Change Order was .....\$7,344,657.89  
The Contract amount will be increased by this Change Order in the amount of .....\$3,927.00  
The new Contract amount including this Change Order will be.....\$7,348,584.89  
The Completion Date will be unchanged.....  
The date of Substantial Completion as of the date of this Change Order therefore is .....6/24/16

**Approvals:**

\_\_\_\_\_  
Public Works & Transportation Committee

\_\_\_\_\_  
Controller's Division

\_\_\_\_\_  
Contractor

\_\_\_\_\_  
Architect / Engineer (A/E)

\_\_\_\_\_  
Purchasing Division

\_\_\_\_\_  
Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_\_ Purchasing \_\_\_\_\_ Department \_\_\_\_\_ A/E \_\_\_\_\_ PWHT \_\_\_\_\_