

# DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

## CONTRACT CHANGE ORDER

**TO:** Public Works & Transportation Committee

**C.O. NO:** 7

**DATE:** 6/8/2017

**REFERENCE:** Bid No.: 316020

P.O. No.: 20162140

**PROJECT:** Indian Lake Restroom & Site Improvements

**CONTRACTOR:** McKee Associates

**DESCRIPTION:**

1. Reference No.: COP 8, CB #2 - Elec
2. Requested By: Owner
3. Proposed Change: Electrical work (per CB #2) that includes revision of conduit, extension of feeder, extra switches, and expansion of panelboards.
4. Reason for Change: Additional work to consolidate electrical controls and extend conduit.

**5. TOTAL ADD TO CONTRACT:** **\$4,097.00**

---

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

---

The original Contract amount was ..... \$589,900.00  
Net change by previously authorized Change Orders..... \$28,847.00  
The Contract amount prior to this Change Order was ..... \$618,747.00  
The Contract amount will be increased by this Change Order in the amount of ..... \$4,097.00  
The new Contract amount including this Change Order will be..... \$622,844.00  
The Completion Date will be unchanged by.....0 days  
The date of Substantial Completion as of the date of this Change Order therefore is .....5/26/2017

**Approvals:**

\_\_\_\_\_  
Public Works & Transportation Committee

\_\_\_\_\_  
Controller's Division

\_\_\_\_\_  
Contractor

\_\_\_\_\_  
Architect / Engineer (A/E)

\_\_\_\_\_  
Purchasing Division

\_\_\_\_\_  
Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_\_ Purchasing \_\_\_\_\_ Department \_\_\_\_\_ A/E \_\_\_\_\_ PWHT \_\_\_\_\_