

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 2

DATE: 06/12/17

REFERENCE: Bid No.: 317016

P.O. No.: 20171404

PROJECT: AEC Coliseum Restroom Upgrades

CONTRACTOR: J.H. Findorff & Son, Inc.

DESCRIPTION:

1. Reference No.: JHF/021
2. Requested By: Owner
3. Proposed Change: Add 2 feet of 6 in CMU from corner to sink
4. Reason for Change: Conceal electrical conduit and plumbing pipe

5. **TOTAL ADD TO CONTRACT:** **\$615.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was \$1,350,561.00
Net change by previously authorized Change Orders..... \$1,086.00
The Contract amount prior to this Change Order was \$1,351,647.00
The Contract amount will be increased by this Change Order in the amount of \$615.00
The new Contract amount including this Change Order will be..... \$1,352,262.00
The Completion Date will be unchanged by.....0 days
The date of Substantial Completion as of the date of this Change Order therefore is 7/31/17

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____