

# DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

## CONTRACT CHANGE ORDER

**TO:** Public Works & Transportation Committee

**C.O. NO:** 1

**DATE:** 6/12/2017

**REFERENCE:** Bid No.: 316037

P.O. No.: 20171324

**PROJECT:** Jail Showers & Split Pods Improvements - Rebid

**CONTRACTOR:** Advanced Building Corporation

**DESCRIPTION:**

1. Reference No.: COR #1
2. Requested By: Owner
3. Proposed Change: Modify paint type.
4. Reason for Change: Facilities Mgmt requested epoxy based paint to replace specified latex based paint.

**5. TOTAL ADD TO CONTRACT:** \$1,705.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was ..... \$324,000.00  
Net change by previously authorized Change Orders..... \$0.00  
The Contract amount prior to this Change Order was ..... \$324,000.00  
The Contract amount will be increased by this Change Order in the amount of ..... \$1,705.00  
The new Contract amount including this Change Order will be..... \$325,705.00  
The Completion Date will be unchanged by.....0 days  
The date of Substantial Completion as of the date of this Change Order therefore is .....9/1/2017

**Approvals:**

\_\_\_\_\_  
Public Works & Transportation Committee

\_\_\_\_\_  
Controller's Division

\_\_\_\_\_  
Contractor

\_\_\_\_\_  
Architect / Engineer (A/E)

\_\_\_\_\_  
Purchasing Division

\_\_\_\_\_  
Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_\_ Purchasing \_\_\_\_\_ Department \_\_\_\_\_ A/E \_\_\_\_\_ PWHT \_\_\_\_\_