

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 2

DATE: 6/28/2017

REFERENCE: Bid No.: 316037

P.O. No.: 20171324

PROJECT: Jail Showers & Split Pods Improvements - Rebid

CONTRACTOR: Advanced Building Corporation

DESCRIPTION:

1. Reference No.: COR #2
2. Requested By: Owner
3. Proposed Change: Replace casework and countertops.
4. Reason for Change: Existing casework and countertops are damaged and need replacement.

5. TOTAL ADD TO CONTRACT: **\$6,052.20**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$324,000.00
Net change by previously authorized Change Orders\$1,705.00
The Contract amount prior to this Change Order was.....\$325,705.00
The Contract amount will be increased by this Change Order in the amount of\$6,052.20
The new Contract amount including this Change Order will be\$331,757.20
The Completion Date will be unchanged by 0 days
The date of Substantial Completion as of the date of this Change Order therefore is9/1/2017

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 3

DATE: 6/28/2017

REFERENCE: Bid No.: 316037

P.O. No.: 20171324

PROJECT: Jail Showers & Split Pods Improvements - Rebid

CONTRACTOR: Advanced Building Corporation

DESCRIPTION:

1. Reference No.: COR #3
2. Requested By: Owner
3. Proposed Change: Install grab bars in four ADA stalls and soap dispensers in all stalls.
4. Reason for Change: Not included in original bid and existing grab bars could not be re-used.

5. **TOTAL ADD TO CONTRACT:** **\$2,860.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$324,000.00
Net change by previously authorized Change Orders\$7,757.20
The Contract amount prior to this Change Order was.....\$331,757.20
The Contract amount will be increased by this Change Order in the amount of\$2,860.00
The new Contract amount including this Change Order will be\$334,617.20
The Completion Date will be unchanged by 0 days
The date of Substantial Completion as of the date of this Change Order therefore is9/1/2017

Approvals:

Public Works & Transportation Committee

Controller's Division


Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____



**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 4

DATE: 6/28/2017

REFERENCE: Bid No.: 316037

P.O. No.: 20171324

PROJECT: Jail Showers & Split Pods Improvements - Rebid

CONTRACTOR: Advanced Building Corporation

DESCRIPTION:

1. Reference No.: COR #4
2. Requested By: Owner
3. Proposed Change: Modify supply water valves, filters and piping in two janitor's closets.
4. Reason for Change: Additional changes to make equipment more secure and tamper-proof.

5. **TOTAL ADD TO CONTRACT:** **\$3,661.72**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$324,000.00
Net change by previously authorized Change Orders\$10,617.20
The Contract amount prior to this Change Order was.....\$334,617.20
The Contract amount will be increased by this Change Order in the amount of\$3,661.72
The new Contract amount including this Change Order will be\$338,278.92
The Completion Date will be unchanged by 0 days
The date of Substantial Completion as of the date of this Change Order therefore is9/1/2017

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____