

CHANGE ORDER #2,3,5,7 TO CONTRACT FOR RELYCO INC. FOR
CONSTRUCTION OF PHASE 10-CELL 2 LINER CONSTRUCTION AT DANE COUNTY
LANDFILL

The Department of Public Works, Highway and Transportation awarded a Contract to RelyCo Inc. for the construction of the Phase 10-Cell 2 Liner Construction at Dane County landfill.

RES 2015-112 awarded the original Contract in the amount of \$2,011,571.04

The original contract included the Base Bid AMD Alternate Bid 1.

The following changes are requested:

Change Order #2 – add \$28,240.35 to excavate additional material from unsuitable subbase material.

Change Order #3 – add \$53,320.00 to bring in additional subbase material.

Change Order #5 – add \$33,945.00 to bring in additional clay fill.

Change Order #7 – add \$229,500.00 to excavate additional clay from the site

These Change Orders are necessary because subsurface conditions in the field varied from the plans, and as a result additional material was needed to address those conditions.

WHEREAS County policy requires a Resolution for Change Orders that exceed \$20,000.00 or 20% of the contact amount,

NOW, THEREFORE, BE IT RESOLVED that a Change Order #2,3,5 and #7 for a total of \$345,005.35 be approved to the Contract for RelyCo Inc. for excavation of additional material from unsuitable subbase material, to bring in additional subbase material, to bring in additional clay fill, and to excavate additional clay from the site; and

BE IT FINALLY RESOLVED that the Department of Public Works, Highway & Transportation and Solid Waste be directed to ensure complete performance of the Contract Orders.