



**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 • Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 6
DATE: 01/22/2019

REFERENCE: Bid No.: 317040
P.O. No.: 20181088-00
PROJECT: Phase 9, Cell 2 Liner and Stage 4 Final Cap Construction
CONTRACTOR: R.G. Huston
DESCRIPTION:
1. Reference No.: N/A
2. Requested By: Owner
3. Proposed Change: Bonus Payment
4. Reason for Change: Completed project before deadline per contract.

5. TOTAL ADD TO CONTRACT: \$100,000.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was \$3,229,669.64
Net change by previously authorized Change Orders \$3,086,869.20
The Contract amount prior to this Change Order was \$6,316,538.84
The Contract amount will be increased by this Change Order in the amount of \$100,000.00
The new Contract amount including this Change Order will be \$6,416,538.84
The Completion Date will be unchanged by 0 days
The date of Substantial Completion as of the date of this Change Order therefore is 01/22/2019

Approvals: _____
Public Works & Transportation Committee
_____ Controller's Division
_____ Architect / Engineer (A/E)
Contractor
_____ Public Works, Highway & Transportation (PWHT)
Purchasing Division

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____