

CONTRACT CHANGE ORDER #8 TO CONTRACT FOR R.G. HUSTON FOR PHASE 9, CELL
2 LINER AND STAGE 4 FINAL CAP CONSTRUCTION

The Department of Public Works, Highway and Transportation, Solid Waste, awarded a contract to R.G. Huston for Phase 9, Cell 2 Liner and Stage 4 Final Cap Construction, 7102 U.S. Highway 12, Madison, WI (Rodefild Landfill) Bid #317040.

The following change is requested: Change Order #8 - Increase \$179,475.00 for construction of Stage 3 berms and Stage 5 downslope flume beyond the original contract to comply with the plan of operations.

NOW, THEREFORE, BE IT RESOLVED that Change Order #8 for a total increase of \$179,475.00 be approved to the Contract for R.G. Huston for the above listed changes; and

BE IT FURTHER RESOLVED that account SWRODFLD 58681 "Stage IV Closure" be increased by \$87,725.02 and SWRODFLD 57860 "Mini Excavator" be decreased by \$87,725.02; and

BE IT FINALLY RESOLVED that the Department of Waste and Renewables be directed to ensure complete performance of the Contract.