



**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 20
DATE: 05/15/2019

REFERENCE: Bid No.: 316039
P.O. No.: 20172175-00

PROJECT: Biogas Cleaning Equipment for Pipeline Injection (Phase III)

CONTRACTOR: BIOFerm USA, Inc.

DESCRIPTION:

1. Reference No.: N/A
2. Requested By: Owner
3. Proposed Change: John Zink commissioning credit and additional programming assistance.
4. Reason for Change: Additional work beyond original contract. Additional programming assistance required for optimal system performance.

5. **TOTAL ADD TO CONTRACT:** \$2,580.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was \$13,066,300.00
 Net change by previously authorized Change Orders \$3,418,037.74
 The Contract amount prior to this Change Order was..... \$16,484,337.74
 The Contract amount will be increased by this Change Order in the amount of \$2,580.00
 The new Contract amount including this Change Order will be \$16,486,917.74
 The Completion Date will be unchanged by 190 days
 The date of Substantial Completion as of the date of this Change Order therefore is July 31, 2019

Approvals: _____
Public Works & Transportation Committee



Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ___ Purchasing ___ Department ___ A/E ___ PWHT ___