

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

TO: Public Works & Transportation Committee

C.O. NO: 9

DATE: 05/20/2019

REFERENCE: Bid No.: 317040

P.O. No.: 20181088-00

PROJECT: Phase 9, Cell 2 Liner and Stage 4 Final Cap Construction

CONTRACTOR: R.G. Huston

**DESCRIPTION:**

1. Reference No.: N/A
2. Requested By: Owner
3. Proposed Change: Additional materials and labor for access road reconstruction.
4. Reason for Change: Additional Work outside Contract. Required to repair access road after ANR pipeline installation.

5. TOTAL ADD TO CONTRACT: \$48,800.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was .....\$3,229,669.64  
Net change by previously authorized Change Orders .....\$3,566,154.34  
The Contract amount prior to this Change Order was .....\$6,795,823.98  
The Contract amount will be increased by this Change Order in the amount of .....\$48,800.00  
The new Contract amount including this Change Order will be .....\$6,844,623.98  
The Completion Date will be unchanged by ..... 0 days  
The date of Substantial Completion as of the date of this Change Order therefore is ..... June 30, 2019

**Approvals:**

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_\_ Purchasing \_\_\_\_\_ Department \_\_\_\_\_ A/E \_\_\_\_\_ PWHT \_\_\_\_\_