

CONTRACT CHANGE ORDER #9 TO CONTRACT FOR R.G. HUSTON FOR PHASE 9, CELL
2 LINER AND STAGE 4 FINAL CAP CONSTRUCTION

The Department of Public Works, Highway and Transportation, Solid Waste, awarded a contract to R.G. Huston for Phase 9, Cell 2 Liner and Stage 4 Final Cap Construction, 7102 U.S. Highway 12, Madison, WI (Rodefild Landfill) Bid #317040.

The following change is requested: Change Order #9 - Increase \$48,800.00 for construction of Stage 3 berms and Stage 5 downslope flume beyond the original contract to comply with the plan of operations.

NOW, THEREFORE, BE IT RESOLVED that Change Order #9 for a total increase of \$48,800.00 be approved to the Contract for R.G. Huston for the above listed changes; and

BE IT FURTHER RESOLVED that account SWRODFLD 58681 "Stage IV - Closure" be increased by ~~\$45,800.00~~ \$48,800.00 and SWRODFLD 57389 "End Loader" be decreased by ~~\$45,800~~ \$29,001.00; and that account SWRODFLD/58082 "Phase 9, Cell 2" be decreased by \$19,799.00.

BE IT FINALLY RESOLVED that the Department of Public Works, Highway & Transportation be directed to ensure complete performance of the Contract.