



**DANE COUNTY
PUBLIC WORKS
TRANSPORTATION**

1919 Alliant Energy Center Way

Madison, Wisconsin 53713

Office: 608/266-4018 ♦ Fax: 608/267-1533

Public Works Engineering Division

CONTRACT CHANGE ORDER

C.O. # 23

DATE 6/4/2019

TO: Public Works & Transportation Committee

PROJECT	Biogas Cleaning Equipment for Pipeline Injection (Phase III)
ADDRESS	7102 US Highway 12&18, Madison, WI 53718
PURCHASE ORDER #	20172175-00
BID / PROPOSAL #	316039
CONTRACTOR	BIOFerm USA, Inc.

DESCRIPTION:


1	REFERENCE #	Change Order Request No. 23
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Purchase of additional breakers for the ANGI system.
4	REASON FOR CHANGE	Additional equipment beyond contract.
5	TOTAL ADD TO CONTRACT	\$19,080.37

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$13,066,300.00
Net change by previously authorized Change Orders:	\$3,422,206.32
The Contract amount prior to this Change Order was:	\$16,488,506.32
The Contract amount will be increased by this Change Order in the amount of:	\$19,080.37
The new Contract amount including this Change Order will be:	\$16,507,586.69
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	July 31, 2019

SIGNATURE APPROVALS:

ContractorPublic Works, Highway, & TransportationArchitect/Engineer (A/E)


Controller

Public Works & Transportation CommitteeAccountingRES. #

ACT	
-----	--

Final Copy Distribution: Contractor _____ Controller _____ Department _____ A/E _____ PWHT _____