

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	10
DATE	08/08/19

PROJECT	Phase 9, Cell 2 Liner and Stage 4 Final Cap Construction
ADDRESS	7102 US Highway 12&18, Madison, WI 53718
PURCHASE ORDER #	20181088-00
BID / PROPOSAL #	317040
CONTRACTOR	R.G. Huston

DESCRIPTION:


1	REFERENCE #	Change Order Request No. 12
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Dissipator Modification
4	REASON FOR CHANGE	Additional Work outside of Contract. Required labor and equipment.
5	TOTAL ADD TO CONTRACT	\$1,616.00

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$3,229,669.64
Net change by previously authorized Change Orders:	\$3,614,954.34
The Contract amount prior to this Change Order was:	\$6,844,623.98
The Contract amount will be increased by this Change Order in the amount of:	\$1,616.00
The new Contract amount including this Change Order will be:	\$6,846,239.98
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	August 8, 2019

Signature Approvals:

	Contractor
	Architect/Engineer (A/E)
	Public Works & Transportation Committee
RES. #	ACT

	Public Works, Highway, & Transportation
	Controller
	Accounting

Final Copy Distribution: Contractor _____ Controller _____ Department _____ A/E _____ PWHT _____