

# DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division

## CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	24
DATE	07/25/19

PROJECT	Biogas Cleaning Equipment for Pipeline Injection (Phase III)
ADDRESS	7102 US Highway 12&18, Madison, WI 53718
PURCHASE ORDER #	20172175-00
BID / PROPOSAL #	316039
CONTRACTOR	BIOFerm USA, Inc.


### DESCRIPTION:

1	REFERENCE #	Change Order Request No. 24
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Purchase of a lightning protection system.
4	REASON FOR CHANGE	Additional equipment beyond contract. Required for complete lightning protection over entire biogas facility.
5	TOTAL ADD TO CONTRACT	\$125,132.10

**\*\*Document not valid unless signed by the Owner, Architect (if applicable) and Contractor\*\***

The original Contract amount was:	\$13,066,300.00
Net change by previously authorized Change Orders:	\$3,441,286.69
The Contract amount prior to this Change Order was:	\$16,507,586.69
The Contract amount will be increased by this Change Order in the amount of:	\$125,132.10
The new Contract amount including this Change Order will be:	\$16,632,718.79
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	July 31, 2019

### Signature Approvals:

   <b>Contractor</b>	   <b>Public Works, Highway, &amp; Transportation</b>
   <b>Architect/Engineer (A/E)</b>	  <b>Controller</b>
   <b>Public Works &amp; Transportation Committee</b>	   <b>Accounting</b>
RES. # <input type="text"/>	ACT <input type="text"/>

Final Copy Distribution: Contractor \_\_\_\_\_ Controller \_\_\_\_\_ Department \_\_\_\_\_ A/E \_\_\_\_\_ PWHT \_\_\_\_\_