

# DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division

## CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. # 2

DATE 03/18/19

PROJECT	Albion Salt Storage Building
ADDRESS	1015 County Highway A
PURCHASE ORDER #	20182349
BID / PROPOSAL #	318008
CONTRACTOR	Sullivan Design Build


### DESCRIPTION:

1	REFERENCE #	
2	REQUESTED BY	Contractor
3	PROPOSED CHANGE	Scope of Work site plan changes.
4	REASON FOR CHANGE	Revisions to site grading plan not included in original scope.
5	TOTAL ADD TO CONTRACT	\$31,798.50

**\*\*Document not valid unless signed by the Owner, Architect (if applicable) and Contractor\*\***


The original Contract amount was:	\$1,202,000.00
Net change by previously authorized Change Orders:	(\$15,680.00)
The Contract amount prior to this Change Order was:	\$1,186,320.00
The Contract amount will be increased by this Change Order in the amount of:	\$31,798.50
The new Contract amount including this Change Order will be:	\$1,218,118.50
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	8/2/19

### Signature Approvals:


Contractor

Public Works, Highway, & Transportation
---

Architect/Engineer (A/E)
--------------------------


Controller

Public Works & Transportation Committee
---

Accounting
------------

ACT
-----

Final Copy Distribution: Contractor \_\_\_\_\_ Controller \_\_\_\_\_ Department \_\_\_\_\_ A/E \_\_\_\_\_ PWHT \_\_\_\_\_