

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	1
DATE	5-1-2020

PROJECT	CNG Fueling Station Expansion at East District Campus
ADDRESS	3103 Luds Lane, McFarland, WI
PURCHASE ORDER #	20192089
BID WAIVER- #ASSIGNED	320017
CONTRACTOR	ANGI Energy Systems, LLC

DESCRIPTION:

1	REFERENCE #	50818-C01, Proposal No. Q50294472 REV3
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	To add the Quick Deploy Cable System to equipment order
4	REASON FOR CHANGE	To expedite installation and have a more seamless process
5	TOTAL ADD TO CONTRACT	\$66,125.00

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$1,320,745.00
Net change by previously authorized Change Orders:	\$0.00
The Contract amount prior to this Change Order was:	\$1,320,745.00
The Contract amount will be increased by this Change Order in the amount of:	\$66,125.00
The new Contract amount including this Change Order will be:	\$1,386,870.00
The Completion Date will be changed by:	168 days
The date of Substantial Completion as of the date of this Change Order therefore is:	6/12/2020

Signature Approvals:

Contractor	Public Works, Highway, & Transportation
Architect/Engineer (A/E)	Controller
Public Works & Transportation Committee	Accounting

RES. #	ACT
--------	-----

Final Copy Distribution: Contractor _____ Controller _____ Department _____ A/E _____ PWHT _____