

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-1018 • Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	16
DATE	5/27/2020

PROJECT	Fourth Floor Offices Remodel - Suites 418, 419, & 425
ADDRESS	210 Martin Luther King Jr. Blvd
PURCHASE ORDER #	20200798
BID / PROPOSAL #	319034
CONTRACTOR	Kenneth F. Sullivan Co.

DESCRIPTION:

1	REFERENCE #	FD #1, CB #3, PCO #12
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Add or move data ports & power outlets in Suite 418 & 425.
4	REASON FOR CHANGE	Furniture selections & location changes post construction documents required alterations to make power & data ports accessible to office occupants.
5	TOTAL ADD TO CONTRACT	\$14,229.83

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$1,206,000.00
Net change by previously authorized Change Orders:	\$23,923.78
The Contract amount prior to this Change Order was:	\$1,229,923.78
The Contract amount will be increased by this Change Order in the amount of:	\$14,229.83
The new Contract amount including this Change Order will be:	\$1,244,223.61
The Completion Date will be increased by:	5 days
The date of Substantial Completion as of the date of this Change Order therefore is:	9/30/2020

Signature Approvals:

Contractor	Public Works, Highway, & Transportation
A.J. GERSICH Architect/Engineer (A/E)	Controller
Public Works & Transportation Committee	Accounting

RES. #	ACT
--------	-----

Final Copy Distribution: Contractor _____ Controller _____ Department _____ A/E _____ PWHT _____