

# DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division

## CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	19
DATE	6/9/2020

PROJECT	Fourth Floor Offices Remodel - Suites 418, 419 & 425
ADDRESS	210 Martin Luther King Jr. Blvd.
PURCHASE ORDER #	20200798
BID / PROPOSAL #	319034
CONTRACTOR	Kenneth F. Sullivan Co.


### DESCRIPTION:

1	REFERENCE #	PCO #24
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Substitute hallway ceiling tiles.
4	REASON FOR CHANGE	The hallway ceiling tile in the rest of the remodeled portions of the bldg is different than what was specified for this project. For consistency, it was changed to match.
5	TOTAL ADD TO CONTRACT	\$1,752.25

**\*\*Document not valid unless signed by the Owner, Architect (if applicable) and Contractor\*\***

The original Contract amount was:	\$1,206,000.00
Net change by previously authorized Change Orders:	\$49,322.04
The Contract amount prior to this Change Order was:	\$1,255,322.04
The Contract amount will be increased by this Change Order in the amount of:	\$1,752.25
The new Contract amount including this Change Order will be:	\$1,257,074.29
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	9/30/2020

### Signature Approvals:

Contractor	Public Works, Highway, & Transportation
Architect/Engineer (A/E)	 Controller
Public Works & Transportation Committee	Accounting

RES. #

ACT

Final Copy Distribution: Contractor \_\_\_\_\_ Controller \_\_\_\_\_ Department \_\_\_\_\_ A/E \_\_\_\_\_ PWHT \_\_\_\_\_