

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	20
DATE	6/9/2020

PROJECT	Fourth Floor Offices Remodel - Suites 418, 419 & 425
ADDRESS	210 Martin Luther King Jr. Blvd.
PURCHASE ORDER #	20200798
BID / PROPOSAL #	319034
CONTRACTOR	Kenneth F. Sullivan Co.

DESCRIPTION:

1	REFERENCE #	PCO #37
2	REQUESTED BY	City Inspector
3	PROPOSED CHANGE	Undercut doors.
4	REASON FOR CHANGE	Office doors should easily transfer ~100 cfm of return air from conditioned space, under the door, to the corridor. In seven cases the Inspector did not think door undercut was sufficient & needed additional clearance.
5	TOTAL ADD TO CONTRACT	\$779.93

****Document not valid unless signed by the Owner, Architect (If applicable) and Contractor****

The original Contract amount was:	\$1,206,000.00
Net change by previously authorized Change Orders:	\$51,074.29
The Contract amount prior to this Change Order was:	\$1,257,074.29
The Contract amount will be increased by this Change Order in the amount of:	\$779.93
The new Contract amount including this Change Order will be:	\$1,257,854.22
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	9/30/2020

Signature Approvals:

Contractor	Public Works, Highway, & Transportation
Architect/Engineer (A/E)	Controller
Public Works & Transportation Committee	Accounting

RES. #	ACT
---------------	------------

Final Copy Distribution: Contractor _____ Controller _____ Department _____ A/E _____ PWHT _____