

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	3
DATE	9/17/2020

PROJECT	Fish Hatchery Highway Garage - CNG Retrofit
ADDRESS	2302 Fish Hatchery Road
PURCHASE ORDER #	20201377-00
BID / PROPOSAL #	318029
CONTRACTOR	Advanced Building Corporation


DESCRIPTION:

1	REFERENCE #	COR #04 - CB 007
2	REQUESTED BY	County
3	PROPOSED CHANGE	Existing transition duct at north garage exhaust fans. Replace portion of duct at EF-17
4	REASON FOR CHANGE	EF-2,3,4,5. Existing duct does not terminate per code at existing exhaust fan. Lower portion of duct is rusted to the point it needs replacement.
5	TOTAL ADD TO CONTRACT	\$2,560.14

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$1,219,250.00
Net change by previously authorized Change Orders:	\$3,604.70
The Contract amount prior to this Change Order was:	\$1,222,854.70
The Contract amount will be increased by this Change Order in the amount of:	\$2,560.14
The new Contract amount including this Change Order will be:	\$1,225,414.84
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	12/18/2020

Signature Approvals:

Contractor	Public Works, Highway, & Transportation
Architect/Engineer (A/E)	 Controller
Public Works & Transportation Committee	Accounting
RES. #	ACT

Final Copy Distribution: Contractor _____ Controller _____ Department _____ A/E _____ PWHT _____