

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	4
DATE	9/17/2020

PROJECT	Fish Hatchery Highway Garage - CNG Retrofit
ADDRESS	2302 Fish Hatchery Road
PURCHASE ORDER #	20201377-00
BID / PROPOSAL #	318029
CONTRACTOR	Advanced Building Corporation


DESCRIPTION:

1	REFERENCE #	CB 008
2	REQUESTED BY	County
3	PROPOSED CHANGE	Install new gas valves, piping, and gas pressure regulators in the South Garage, hot water pressure washer, and in the brine shed.
4	REASON FOR CHANGE	Valves in South Garage were not isolated from the rest of the building. Valves and pressure regulator for pressure washer were not functional. Regulator and isolation valve were required in brine shed due to minor leaks.
5	TOTAL ADD TO CONTRACT	\$3,186.70

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$1,219,250.00
Net change by previously authorized Change Orders:	\$6,164.84
The Contract amount prior to this Change Order was:	\$1,225,414.84
The Contract amount will be increased by this Change Order in the amount of:	\$3,186.70
The new Contract amount including this Change Order will be:	\$1,228,601.54
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	12/18/2020

Signature Approvals:

Contractor	Public Works, Highway, & Transportation
Architect/Engineer (A/E)	 Controller
Public Works & Transportation Committee	Accounting

RES. #	ACT
---------------	------------

Final Copy Distribution: Contractor _____ Controller _____ Department _____ A/E _____ PWHT _____