

# DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division

## CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

<b>C.O. #</b>	5
<b>DATE</b>	9/17/2020

<b>PROJECT</b>	Fish Hatchery Highway Garage - CNG Retrofit
<b>ADDRESS</b>	2302 Fish Hatchery Road
<b>PURCHASE ORDER #</b>	20201377-00
<b>BID / PROPOSAL #</b>	318029
<b>CONTRACTOR</b>	Advanced Building Corporation

### DESCRIPTION:

<b>1</b>	<b>REFERENCE #</b>	COR #06, CB 009
<b>2</b>	<b>REQUESTED BY</b>	County
<b>3</b>	<b>PROPOSED CHANGE</b>	Repair of existing roof area surrounding abandoned air intake removed during project.
<b>4</b>	<b>REASON FOR CHANGE</b>	Wooden roof decking was found to be rotten, required replacement of new wood.
<b>5</b>	<b>TOTAL ADD TO CONTRACT</b>	<b>\$2,695.00</b>

**\*\*Document not valid unless signed by the Owner, Architect (if applicable) and Contractor\*\***

The original Contract amount was:	\$1,219,250.00
Net change by previously authorized Change Orders:	\$9,351.54
The Contract amount prior to this Change Order was:	\$1,228,601.54
The Contract amount will be increased by this Change Order in the amount of:	\$2,695.00
The new Contract amount including this Change Order will be:	\$1,231,296.54
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	12/18/2020

### Signature Approvals:

<b>Contractor</b>

<b>Public Works, Highway, &amp; Transportation</b>

<b>Architect/Engineer (A/E)</b>


<b>Controller</b>

<b>Public Works &amp; Transportation Committee</b>

<b>Accounting</b>

<b>RES. #</b>	<b>ACT</b>
---------------	------------

Final Copy Distribution: Contractor \_\_\_\_ Controller \_\_\_\_ Department \_\_\_\_ A/E \_\_\_\_ PWHT \_\_\_\_