

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	25
DATE	8/7/2020

PROJECT	Fourth Floor Offices Remodel - Suites 418, 419 & 425
ADDRESS	210 Martin Luther King Jr. Blvd.
PURCHASE ORDER #	20200798
BID / PROPOSAL #	319034
CONTRACTOR	Kenneth F. Sullivan Co.


DESCRIPTION:

1	REFERENCE #	PCO #46
2	REQUESTED BY	Contractor
3	PROPOSED CHANGE	Extra dumpster removal & replacement.
4	REASON FOR CHANGE	Madison Police Dept. required contractor to remove the dumpsters more often than required due to the fire hazard during downtown rioting; insurance company is supposed to reimburse the County the \$633.82 of this CO, so this could be "no cost".
5	TOTAL ADD TO CONTRACT	\$633.82

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$1,206,000.00
Net change by previously authorized Change Orders:	\$64,913.85
The Contract amount prior to this Change Order was:	\$1,270,913.85
The Contract amount will be increased by this Change Order in the amount of:	\$633.82
The new Contract amount including this Change Order will be:	\$1,271,547.67
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	10/9/2020

Signature Approvals:

Contractor	Public Works, Highway, & Transportation
Architect/Engineer (A/E)	 Controller
Public Works & Transportation Committee	Accounting
RES. # <input style="width: 100px;" type="text"/>	ACT <input style="width: 100px;" type="text"/>

Final Copy Distribution: Contractor _____ Controller _____ Department _____ A/E _____ PWHT _____