

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division

**CONTRACT CHANGE ORDER**

TO: Public Works & Transportation Committee

C.O. #	1
DATE	11/30/2020

PROJECT	Capital City Trail Rehabilitation – Phase 3
ADDRESS	3041 Seminole Highway, Fitchburg, WI 53711
PURCHASE ORDER #	20201816-00
BID / PROPOSAL #	320018
CONTRACTOR	Integrity Grading & Excavating, Inc.

**DESCRIPTION:**

1	REFERENCE #	COP 1
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Provide additional culvert and 100 cubic yards of undercutting and backfill.
4	REASON FOR CHANGE	One section of trail was identified to have drainage issues. Another section of trail had spongy subgrade soil conditions.
5	TOTAL ADD TO CONTRACT	<b>\$3,347.82</b>

**\*\*Document not valid unless signed by the Owner, Architect (if applicable) and Contractor\*\***

The original Contract amount was:	\$252,210.00
Net change by previously authorized Change Orders:	\$0.00
The Contract amount prior to this Change Order was:	\$252,210.00
The Contract amount will be increased by this Change Order in the amount of:	\$3,347.82
The new Contract amount including this Change Order will be:	\$255,557.82
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	11/1/2020

**Signature Approvals:**

Rebecca L. Woller  
Digitally signed by Rebecca L. Woller  
 DN: C=US, E=rebecca@integrity.com,  
 O=Integrity Grading and Excavating, Inc.,  
 OU=Project Manager, CN=Rebecca L. Woller  
 Date: 2020.12.10 11:01:04-0500  
 Contractor

Public Works, Highway, & Transportation

Architect/Engineer (A/E)

  
 Controller

Public Works & Transportation Committee

Accounting

RES. #                      ACT

Final Copy Distribution: Contractor \_\_\_ Controller \_\_\_ Department \_\_\_ A/E \_\_\_ PWHT \_\_\_