

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	16
DATE	1/20/2021

PROJECT	Fish Hatchery Highway Garage - CNG Retrofit
ADDRESS	2302 Fish Hatchery Road
PURCHASE ORDER #	20201377-00
BID / PROPOSAL #	318029
CONTRACTOR	Advanced Building Corporation

DESCRIPTION:

1	REFERENCE #	COR #18, CB 13
2	REQUESTED BY	County
3	PROPOSED CHANGE	Add panic bar to SPD-2. Add door closers to EPD-1, EPD-2, and EPD-3.
4	REASON FOR CHANGE	Panic bar door hardware is required by the City of Madison Electrical Inspector. Replacement door closers improve the seal.
5	TOTAL ADD TO CONTRACT	\$3,435.73

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$1,219,250.00
Net change by previously authorized Change Orders:	\$44,487.94
The Contract amount prior to this Change Order was:	\$1,263,737.94
The Contract amount will be increased by this Change Order in the amount of:	\$3,435.73
The new Contract amount including this Change Order will be:	\$1,267,173.67
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	12/18/2020

Signature Approvals:

Contractor

Public Works, Highway, & Transportation
--

Architect/Engineer (A/E)

 Controller

Public Works & Transportation Committee
--

Accounting

RES. #	ACT
---------------	------------

Final Copy Distribution: Contractor ___ Controller ___ Department ___ A/E ___ PWHT ___