

# DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division

## CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

<b>C.O. #</b>	1
<b>DATE</b>	1/29/2021

<b>PROJECT</b>	Courthouse HVAC Controls
<b>ADDRESS</b>	215 S Hamilton
<b>PURCHASE ORDER #</b>	20202127
<b>BID / PROPOSAL #</b>	320021
<b>CONTRACTOR</b>	JF Ahern

**DESCRIPTION:**

<b>1</b>	<b>REFERENCE #</b>	COP #1
<b>2</b>	<b>REQUESTED BY</b>	Owner
<b>3</b>	<b>PROPOSED CHANGE</b>	Provide a new Auxiliary Fire Control panel and associated mechanical interfaces.
<b>4</b>	<b>REASON FOR CHANGE</b>	Existing panel communication cannot be modified from proprietary system into new open protocol N4 system being installed throughout building.
<b>5</b>	<b>TOTAL ADD TO CONTRACT</b>	<b>\$51,850.00</b>

**\*\*Document not valid unless signed by the Owner, Architect (if applicable) and Contractor\*\***

The original Contract amount was:	\$358,205.00
Net change by previously authorized Change Orders:	\$0.00
The Contract amount prior to this Change Order was:	\$358,205.00
The Contract amount will be increased by this Change Order in the amount of:	\$51,850.00
The new Contract amount including this Change Order will be:	\$410,055.00
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	2/26/2021

**Signature Approvals:**

Contractor
------------

Public Works, Highway, & Transportation
---

Architect/Engineer (A/E)
--------------------------

 Controller
--

Public Works & Transportation Committee
---

Accounting
------------

<b>RES. #</b>	<b>ACT</b>
---------------	------------

Final Copy Distribution: Contractor \_\_\_\_ Controller \_\_\_\_ Department \_\_\_\_ A/E \_\_\_\_ PWHT \_\_\_\_