

# DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division

## CONTRACT CHANGE ORDER

<b>C.O. #</b>	3
<b>DATE</b>	2/10/2021

TO: Public Works & Transportation Committee

<b>PROJECT</b>	Coliseum Locker Room Remodel
<b>ADDRESS</b>	1919 Alliant Energy Center Way, Madison, WI 53713
<b>PURCHASE ORDER #</b>	20201344-00
<b>BID / PROPOSAL #</b>	320009
<b>CONTRACTOR</b>	Advanced Building Corporation


**DESCRIPTION:**

<b>1</b>	<b>REFERENCE #</b>	COR #3
<b>2</b>	<b>REQUESTED BY</b>	Owner
<b>3</b>	<b>PROPOSED CHANGE</b>	Change all receptacles in team rooms to Ground-Fault Circuit Interrupter (GFCI) receptacles.
<b>4</b>	<b>REASON FOR CHANGE</b>	Electrical inspector requires GFCI receptacles in each team locker room in addition to those in the restroom/shower areas.
<b>5</b>	<b>TOTAL ADD TO CONTRACT</b>	<b>\$971.30</b>

**\*\*Document not valid unless signed by the Owner, Architect (if applicable) and Contractor\*\***

The original Contract amount was:	\$750,675.00
Net change by previously authorized Change Orders:	\$4,924.33
The Contract amount prior to this Change Order was:	\$755,599.33
The Contract amount will be increased by this Change Order in the amount of:	\$971.30
The new Contract amount including this Change Order will be:	\$756,570.63
The date of Substantial Completion as of the date of this Change Order therefore is:	2/26/2021

**Signature Approvals:**

  
Contractor

Public Works, Highway, & Transportation

Architect/Engineer (A/E)

  
Controller

Public Works & Transportation Committee

Accounting

RES. #  ACT

Final Copy Distribution: Contractor \_\_\_\_\_ Controller \_\_\_\_\_ Department \_\_\_\_\_ A/E \_\_\_\_\_ PWHT \_\_\_\_\_