

# DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division

## CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

<b>C.O. #</b>	4
<b>DATE</b>	3/17/2021

<b>PROJECT</b>	Dane County Jail Consolidation Courthouse Electrical Vault Relocation
<b>ADDRESS</b>	215 S. Hamilton St., Madison, WI
<b>PURCHASE ORDER #</b>	20201978-00
<b>BID / PROPOSAL #</b>	320012
<b>CONTRACTOR</b>	JH Findorff & Son

**DESCRIPTION:**

<b>1</b>	<b>REFERENCE #</b>	COP 005
<b>2</b>	<b>REQUESTED BY</b>	Contractor - JH Findorff & Son
<b>3</b>	<b>PROPOSED CHANGE</b>	Additional excavation/trenching associated with temporary relocation of City of Madison fiber optic network cable along with additional correlating site restoration scope (sidewalk, pavement, etc...) upon final configuration and reinstallation of fiber optic cable.
<b>4</b>	<b>REASON FOR CHANGE</b>	Extents of scope related to efforts required to re-route underground utility were unknown until subsurface conditions were exposed.
<b>5</b>	<b>TOTAL ADD TO CONTRACT</b>	<b>\$5,005.00</b>

**\*\*Document not valid unless signed by the Owner, Architect (if applicable) and Contractor\*\***

The original Contract amount was:	\$976,000.00
Net change by previously authorized Change Orders:	\$34,084.00
The Contract amount prior to this Change Order was:	\$1,010,084.00
The Contract amount will be increased by this Change Order in the amount of:	\$5,005.00
The new Contract amount including this Change Order will be:	\$1,015,089.00
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	7/31/2021

**Signature Approvals:**

Contractor
------------

Public Works, Highway, & Transportation
---

Architect/Engineer (A/E)
--------------------------

 Controller
--

Public Works & Transportation Committee
---

Accounting
------------

<b>RES. #</b>	<b>ACT</b>
---------------	------------

Final Copy Distribution: Contractor \_\_\_\_ Controller \_\_\_\_ Department \_\_\_\_ A/E \_\_\_\_ PWHT \_\_\_\_