

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

| | | |
|---|---|-----------|
| TO: Public Works & Transportation Committee | C.O. # | 7 |
| | DATE | 8/19/2021 |
| PROJECT | Third Floor County Board Offices Remodel - Suites 345 & 362 | |
| ADDRESS | 210 Martin Luther King Jr. Blvd., Madison | |
| PURCHASE ORDER # | 20211094 | |
| BID / PROPOSAL # | 319033 | |
| CONTRACTOR | The Bauen Group, LLC | |


DESCRIPTION:

| | | |
|----------|------------------------------|---|
| 1 | REFERENCE # | FD #2, COP #3R |
| 2 | REQUESTED BY | Owner |
| 3 | PROPOSED CHANGE | Add insulation to hot water (HW) pipe fittings. |
| 4 | REASON FOR CHANGE | HW pipe fittings needed asbestos remediation & then to be reinsulated. This work was not in original scope. |
| 5 | TOTAL ADD TO CONTRACT | \$2,698.73 |

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

| | |
|--|--------------|
| The original Contract amount was: | \$377,400.00 |
| Net change by previously authorized Change Orders: | (\$4,278.32) |
| The Contract amount prior to this Change Order was: | \$373,121.68 |
| The Contract amount will be increased by this Change Order in the amount of: | \$2,698.73 |
| The new Contract amount including this Change Order will be: | \$375,820.41 |
| The Completion Date will be unchanged by: | 0 days |
| The date of Substantial Completion as of the date of this Change Order therefore is: | 9/3/2021 |

Signature Approvals:

| | |
|---|--|
| Contractor | Public Works, Highway, & Transportation |
| Architect/Engineer (A/E) |  Controller |
| Public Works & Transportation Committee | Accounting |

| | |
|---------------|------------|
| RES. # | ACT |
|---------------|------------|

Final Copy Distribution: Contractor ____ Controller ____ Department ____ A/E ____ PWHT ____