

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee	C.O. #	14
	DATE	10/13/2021
PROJECT	Dane County Sheriff's SE Precinct	
ADDRESS	125 Veterans Road, Stoughton, WI	
PURCHASE ORDER #	20211249 - 00	
BID / PROPOSAL #	320038	
CONTRACTOR	U.S. Vet General Contracting, LLC	

DESCRIPTION:

1	REFERENCE #	COP #11
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Extension of the natural gas line to feed the washer/dryer.
4	REASON FOR CHANGE	Natural gas required to serve existing dry unit owned by DCSO.
5	TOTAL ADD TO CONTRACT	\$628.00

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$3,089,758.00
Net change by previously authorized Change Orders:	\$82,673.79
The Contract amount prior to this Change Order was:	\$3,172,431.79
The Contract amount will be increased by this Change Order in the amount of:	\$628.00
The new Contract amount including this Change Order will be:	\$3,173,059.79
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	11/15/2021

Signature Approvals:

<p>Matthew Bell Digitally signed by Matthew Bell DN: cn=Matthew Bell, o=U.S. Vet General Contracting, LLC, ou, email=matthewbell@usvetllc.com, c=US Date: 2021.10.13 10:32:43 -05'00'</p> <p>Contractor</p>
<p>Architect/Engineer (A/E)</p>
<p>Public Works & Transportation Committee</p>

<p>Public Works, Highway, & Transportation</p>
<p><i>[Signature]</i> Controller</p>
<p>Accounting</p>

RES. #	ACT
---------------	------------

Final Copy Distribution: Contractor ___ Controller ___ Department ___ A/E ___ PWHT ___