

- 1
- 2
- 3
- 4
- 5
- 6
- 7
- 8
- 9
- 10
- 11
- 12
- 13
- 14
- 15
- 16
- 17
- 18
- 19
- 20
- 21

CONTRACT CHANGE ORDER #7 FOR CAPITOL SQUARE SOUTH PARKING RAMP-PHASE II
CONTRACT WITH GOLF CONSTRUCTION

The Department of Administration-Public Works Engineering Division, awarded the Contract to Golf Construction for Capitol Square South Parking Ramp-Phase II, 113 S. Henry Street, Madison, WI; Project# 323026.

The following change is requested: Change Order #7 - Increase \$117,350.00 for full depth Grid 6 column repairs & fiber reinforcing on all levels, including engineered shoring during repair work. This change order is being requested due to the extent of column deterioration on Grid 6 being observed to be more severe than previously identified, requiring more column removal & shear strength upgrade requirements.

The project budget includes sufficient funds to accommodate this change order.

NOW, THEREFORE, BE IT RESOLVED that Change Order #7 for a total increase of \$117,350.00 be approved to the Contract for Golf Construction for the above listed changes; and

BE IT FINALLY RESOLVED that the Department of Administration-Public Works Engineering Division be directed to ensure complete performance of the Contract.