

1  
2  
3 **2024 RES-037**

4 CONTRACT CHANGE ORDER #1 FOR PHASE 10 CELL 3 LINER CONSTRUCTION  
5 CONTRACT WITH R.G. HUSTON CO., INC.

6 The Department of Waste and Renewables, awarded a contract to R.G. Huston Co., Inc. for  
7 Phase 10 Cell 3 Liner Construction, 7102 Maahic Way, Madison, WI, Bid# 323015.  
8

9 The following change is requested: Change Order #1 - Increase \$89,368.00 to do liner repairs,  
10 additional abandonments, piping and valves are needed for the landfill gas system as the  
11 conditions and status of the underground liner and piping were unknown prior to the start of  
12 construction.  
13

14 **NOW, THEREFORE, BE IT RESOLVED** that Change Order #1 for a total increase of  
15 \$89,368.00 be approved to the Contract for R.G. Huston Co., Inc. for the above listed changes;  
16 and  
17

18 **BE IT FINALLY RESOLVED** that the Department of Waste and Renewables be directed to  
19 ensure complete performance of the Contract.