



SHELBY SLAVEN
Director of Administration

County of Dane
Department of Administration
Public Works Engineering Division
1919 Alliant Energy Center Way
Madison, WI 53713
Phone: (608) 267-0127 | TTY WI Relay 711

TODD DRAPER
Director of Public Works

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	192
DATE	1/15/2026
ACT#	

PROJECT	Dane County Jail Consolidation Project	BID #	318025
ADDRESS	115 West Doty Street, Madison, WI, Madison, WI		
CONTRACTOR	Miron Construction Co., Inc.	PURCHASE ORDER #	20240934

DESCRIPTION:

REFERENCE #	CB 1139, PCI 193.5
REQUESTED BY	A/E
PROPOSED CHANGE	Assorted plumbing items: 1) RFI 414 make up water line for hot water system, 2) RFI 445 wall hydrant clarifications for safety cells, 3) Rerouting of domestic water lines due to ceiling conflicts.
REASON FOR CHANGE	1) Bid docs did not depict plumbing components of HVAC. 2) Specified fixture could not be installed as specified and did not meet DCSO intent, 3) Conflicts identified as a result of BIM coordination.
TOTAL ADD TO CONTRACT	\$16,597.91

The original Contract amount was:	\$161,606,647.00
Net change by previously authorized Change Orders:	\$3,552,068.99
The Contract amount prior to this Change Order was:	\$165,158,715.99
The Contract amount will be increased by this Change Order in the amount of:	\$16,597.91
The new Contract amount including this Change Order will be:	\$165,175,313.90
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	9/30/2027

Signature Approvals:

<div>Contractor- Miron Construction Co.</div>	<div>Todd Draper, Public Works Engineering Division Director</div>
<div>Architect / Engineer (A/E) – Mead & Hunt</div>	<div>Controller</div>
<div>Public Works & Transportation Committee</div>	<div>Accounting</div>