



County of Dane
Department of Public Works Engineering

1919 Alliant Energy Center Way
Madison, WI 53713

Phone: (608) 267-0127 | TTY WI Relay 711

Shelby Slaven
Director of Administration

Todd Draper
Director of Public Works Engineering

CONTRACT CHANGE ORDER

53

TO: PUBLIC WORKS & TRANSPORTATION COMMITTEE

RES #: 098

PROJECT:	PSC NEW FACILITY CONSTRUCTION
324051	8301 LUDS LN., MADISON, WI

CONTRACTOR:	VOGEL BROS. BUILDING CO
CONTRACT #:	15732

DATE:	07/14/26
PO #:	20251121

DESCRIPTION OF CHANGE:

Relocate a wireless access point, add network cabling and data jacks throughout the facility, and install additional audio-visual equipment. The work includes a display and wall mount in the Admin Support room, a lectern and display connection in the Flex Room, and equipment to connect eight additional video and computer sources to the building's main AV system.

REASON FOR CHANGE:

Original WAPs were at ceiling height requiring a lift to access, new locations accessible by step ladder. Added a wired lectern to flex room to facilitate training/meeting needs, additional CATV & PC equipment/wiring to fully support building AV needs.

REFERENCE #
PCO 63

REQUESTED BY
Owner

TOTAL ADD TO CONTRACT
\$95,564.59

COST	Original Contract Amount:	\$	25,318,200.00
INCREASE	Sum of previously authorized changes:	\$	547,277.65
	This Change Order Amount (+/-):	\$	95,564.59
	Revised Contract Amount including this change:	\$	25,961,042.24
	Percent Change from Original Contract:		0.38%

TIME	This Change Order does not affect the Contract Time. The Substantial Completion date remains March
UNCHANGED	17, 2027.

SIGNATURE APPROVALS

Vogel Bros. Building Co, Contractor

Todd Draper, Director of Public Works

Architect / Engineer (A/E)

Chuck Hicklin, Controller

Public Works & Transportation Committee

Robert Arenz, Accounting

INTERNAL A/P USE ONLY ✓	ORG	CPPUBSAF	OBJ	58154	AMT	\$95,564.59