



SHELBY SLAVEN
Director of Administration

County of Dane
Department of Administration
Public Works Engineering Division
1919 Alliant Energy Center Way
Madison, WI 53713
Phone: (608) 267-0127 | TTY WI Relay 711

TODD DRAPER
Director of Public Works

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	228
DATE	4/15/2026
RES#	442

PROJECT	Dane County Jail Consolidation Project	BID #	318025
ADDRESS	115 West Doty Street, Madison, WI, Madison, WI		
CONTRACTOR	Miron Construction Co., Inc.	PURCHASE ORDER #	20240934

DESCRIPTION:

REFERENCE #	CB 1185, PCI 260
REQUESTED BY	Owner
PROPOSED CHANGE	Revision of cabling specification for TV signal distribution to Coax and Cat 6 at approximately 190 locations.
REASON FOR CHANGE	DCIM requested that redundancy be introduced into the TV signal distribution system to allow for future flexibility to adapt to service providers' requirements for distribution throughout the facility.
TOTAL ADD TO CONTRACT	\$56,104.45

The original Contract amount was:	\$161,606,647.00
Net change by previously authorized Change Orders:	\$4,417,189.56
The Contract amount prior to this Change Order was:	\$166,023,836.56
The Contract amount will be increased by this Change Order in the amount of:	\$56,104.45
The new Contract amount including this Change Order will be:	\$166,079,941.01
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	9/30/2027

Signature Approvals:

Contractor- Miron Construction Co.

Todd Draper, Public Works Engineering Division Director

Architect / Engineer (A/E) – Mead & Hunt

Controller

Public Works & Transportation Committee

Accounting