



County of Dane
Department of Public Works Engineering

1919 Alliant Energy Center Way

Madison, WI 53713

Phone: (608) 267-0127 | TTY WI Relay 711

Shelby Slaven

Director of Administration

Todd Draper

Director of Public Works Engineering

CONTRACT CHANGE ORDER

246

TO: PUBLIC WORKS & TRANSPORTATION COMMITTEE

ACT #: 062

PROJECT:	PSB-JAIL CONSOLIDATION CONSTRUCTION
318025	115 W. DOTY ST., MADISON, WI

CONTRACTOR:	MIRON CONSTRUCTION CO INC
CONTRACT #:	15293

DATE:	07/16/26
PO #:	20240934

DESCRIPTION OF CHANGE:

Electrical and data revisions to accommodate the needs for Key Watcher equipment at various locations.

REASON FOR CHANGE:

Owner furnished Key Watchers were not fully coordinated with the necessary electrical and data infrastructure to support this equipment.

REFERENCE #	REQUESTED BY	TOTAL ADD TO CONTRACT
CB 1178.2, PCI 231.4	A/E	\$20,072.26

COST	Original Contract Amount:	\$	161,606,647.00
INCREASE	Sum of previously authorized changes:	\$	4,838,114.36
	This Change Order Amount (+/-):	\$	20,072.26
	Revised Contract Amount including this change:	\$	166,464,833.62
	Percent Change from Original Contract:		0.01%

TIME	This Change Order does not affect the Contract Time. The Substantial Completion date remains
UNCHANGED	September 30, 2027.

SIGNATURE APPROVALS

Miron Construction Co Inc, Contractor

Todd Draper, Director of Public Works

Mead & Hunt, Architect / Engineer (A/E)

Chuck Hicklin, Controller

Public Works & Transportation Committee

Robert Arenz, Accounting

INTERNAL A/P USE ONLY ✓	ORG	CPSHRF	OBJ	57037	AMT	\$20,072.26