



County of Dane
Department of Public Works Engineering

1919 Alliant Energy Center Way

Madison, WI 53713

Phone: (608) 267-0127 | TTY WI Relay 711

Shelby Slaven

Director of Administration

Todd Draper

Director of Public Works Engineering

CONTRACT CHANGE ORDER

248

TO: PUBLIC WORKS & TRANSPORTATION COMMITTEE

ACT #: 064

PROJECT:	PSB-JAIL CONSOLIDATION CONSTRUCTION
318025	115 W. DOTY ST., MADISON, WI

CONTRACTOR:	MIRON CONSTRUCTION CO INC
CONTRACT #:	15293

DATE:	07/16/26
PO #:	20240934

DESCRIPTION OF CHANGE:

Additional steel detailing at the stacked cells tiered walk way on 2nd Floor Housing Unit (T2N).

REASON FOR CHANGE:

Connection details for the steel supporting the walkways were modified as final layout of the prefabricated cells was coordinated.

REFERENCE #
RFI 635 & 636, PCI 283.3

REQUESTED BY
Contractor

TOTAL ADD TO CONTRACT
\$18,446.55

COST	Original Contract Amount:	\$	161,606,647.00
INCREASE	Sum of previously authorized changes:	\$	4,879,771.74
	This Change Order Amount (+/-):	\$	18,446.55
	Revised Contract Amount including this change:	\$	166,504,865.29
	Percent Change from Original Contract:		0.01%

TIME	This Change Order does not affect the Contract Time. The Substantial Completion date remains
UNCHANGED	September 30, 2027.

SIGNATURE APPROVALS

Miron Construction Co Inc, Contractor

Todd Draper, Director of Public Works

Mead & Hunt, Architect / Engineer (A/E)

Chuck Hicklin, Controller

Public Works & Transportation Committee

Robert Arenz, Accounting

INTERNAL A/P USE ONLY ✓	ORG	CPSHRF	OBJ	57037	AMT	\$18,446.55