



# DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/267-0127

## CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

<b>C.O. #</b>	36
<b>DATE</b>	10/22/2024

<b>PROJECT</b>	Dane County Jail Consolidation Project
<b>ADDRESS</b>	115 West Doty Street, Madison, WI
<b>PURCHASE ORDER #</b>	20240934
<b>BID / PROPOSAL #</b>	318025
<b>CONTRACTOR</b>	Miron Construction Co., Inc.

**DESCRIPTION:**

<b>1</b>	<b>REFERENCE #</b>	CB 1011, PCI 0014
<b>2</b>	<b>REQUESTED BY</b>	A/E
<b>3</b>	<b>PROPOSED CHANGE</b>	Plumbing scope detailed further in MEP Room SB202, including piping and connections between recirculation pumps, booster pumps, water storage tanks, water softeners, etc.
<b>4</b>	<b>REASON FOR CHANGE</b>	IFB set did not detail all connections and piping between equipment. Room is being configured for actual equipment being supplied to optimize space for operational maintenance, and minimizing disruptions for future equipment replacement.
<b>5</b>	<b>TOTAL ADD TO CONTRACT</b>	<b>\$152,960.87</b>

The original Contract amount was:	\$161,606,647.00
Net change by previously authorized Change Orders:	\$246,085.49
The Contract amount prior to this Change Order was:	\$161,852,732.49
The Contract amount will be increased by this Change Order in the amount of:	\$152,960.87
The new Contract amount including this Change Order will be:	\$162,005,693.36
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	5/30/2027

**Signature Approvals:**

Contractor – Miron, Daniel Voss

Public Works Engineering Division

Architect / Engineer (A/E)

Controller

Public Works & Transportation Committee

Accounting

RES. #

ACT