1	2024 RES-403
2	
3	CONTRACT CHANGE ORDER #102 FOR THE DANE COUNTY JAIL CONSOLIDATION PROJECT
4	CONTRACT WITH MIRON CONSTRUCTION CO., INC.
5	The Device of Advision for the Deblic Wester Division Philips and Advisor Advi
6	The Department of Administration-Public Works Engineering Division awarded a contract to Miron
7	Construction Co., Inc. for the Dane County Jail Consolidation Project, 115 West Doty Street, Madison,
8 9	WI; Project# 318025.
10	The following change is requested: Change Order #102 - Increase \$141,637.23 for electrical and
11	information management related changes supporting DCIM equipment within the Technology Rooms of
12	both the PSB and South Tower.
13	
14	The project budget includes sufficient funds to accommodate this change order.
15	
16	NOW, THEREFORE, BE IT RESOLVED that Change Order #102 for a total increase of \$141,637.23 be
17	approved to the contract for Miron Construction Co., Inc. for the above listed changes; and
18	
19	BE IT FINALLY RESOLVED that the Department of Administration-Public Works Engineering Division
20	be directed to ensure complete performance of the Contract.