



# DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/267-0127

## CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

<b>C.O. #</b>	1
<b>DATE</b>	5/6/2024

<b>PROJECT</b>	A/E Design Services for District Attorney's Office Remodel
<b>ADDRESS</b>	215 S. Hamilton St., Madison, WI
<b>PURCHASE ORDER #</b>	20240932
<b>BID / PROPOSAL #</b>	323034
<b>CONTRACTOR</b>	Dorschner Associates

**DESCRIPTION:**

<b>1</b>	<b>REFERENCE #</b>	COP #1
<b>2</b>	<b>REQUESTED BY</b>	Owner
<b>3</b>	<b>PROPOSED CHANGE</b>	Added scope to design services.
<b>4</b>	<b>REASON FOR CHANGE</b>	Additional space is needed for DA staff for temporary surge space during construction & for permanent occupancy by the Deferred Prosecution Unit staff after construction.
<b>5</b>	<b>TOTAL ADD TO CONTRACT</b>	<b>\$38,160.00</b>

The original Contract amount was:	\$173,130.00
Net change by previously authorized Change Orders:	\$0.00
The Contract amount prior to this Change Order was:	\$173,130.00
The Contract amount will be increased by this Change Order in the amount of:	\$38,160.00
The new Contract amount including this Change Order will be:	\$211,290.00
The Completion Date will be increased by:	35 days
The date of Substantial Completion as of the date of this Change Order therefore is:	

**Signature Approvals:**

<b>N/A</b> Contractor
--------------------------

<b>Public Works Engineering Division</b>
--

<b>Architect / Engineer (A/E)</b>
-----------------------------------

<b>Controller</b>
-------------------

<b>Public Works &amp; Transportation Committee</b>
--

<b>Accounting</b>
-------------------

<b>RES. #</b>	N/A
---------------	-----

<b>ACT</b>	
------------	--