



County of Dane
Department of Public Works Engineering
1919 Alliant Energy Center Way
Madison, WI 53713

Shelby Slaven
Director of Administration

Phone: (608) 267-0127 | TTY WI Relay 711

Todd Draper
Director of Public Works Engineering

CONTRACT CHANGE ORDER

50

TO: PUBLIC WORKS & TRANSPORTATION COMMITTEE

ACT #: 066

PROJECT:	PSC NEW FACILITY CONSTRUCTION
324051	8301 LUDS LN., MADISON, WI

CONTRACTOR:	VOGEL BROS. BUILDING CO
CONTRACT #:	15732

DATE:	07/14/26
PO #:	20251121

DESCRIPTION OF CHANGE:

Install approximately 110 feet of insulated copper piping, related fittings, supports, steam piping, hangers, and controls in the mechanical room to serve the backflow prevention device.

REASON FOR CHANGE:

Based on the design revision documented in RFI 127, the backflow prevention piping is rerouted through the mechanical room, requiring additional piping and associated mechanical work.

REFERENCE #
PCO 060, CB 19

REQUESTED BY
Owner

TOTAL ADD TO CONTRACT
\$14,704.80

COST	Original Contract Amount:	\$	25,318,200.00
INCREASE	Sum of previously authorized changes:	\$	502,207.18
	This Change Order Amount (+/-):	\$	14,704.80
	Revised Contract Amount including this change:	\$	25,835,111.98
	Percent Change from Original Contract:		0.06%

TIME	This Change Order does not affect the Contract Time. The Substantial Completion date remains March
UNCHANGED	17, 2027.

SIGNATURE APPROVALS

Vogel Bros. Building Co, Contractor

Todd Draper, Director of Public Works

Architect / Engineer (A/E)

Chuck Hicklin, Controller

Public Works & Transportation Committee

Robert Arenz, Accounting

INTERNAL A/P USE ONLY ✓	ORG	CPPUBSAF	OBJ	58154	AMT	\$14,704.80