



# DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/267-0127

## CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

<b>C.O. #</b>	2
<b>DATE</b>	6/6/2024

<b>PROJECT</b>	AEC Pavillion 1 Plaza Improvements
<b>ADDRESS</b>	1919 Alliant Energy Center Way
<b>PURCHASE ORDER #</b>	20241665
<b>BID / PROPOSAL #</b>	324001
<b>CONTRACTOR</b>	Parisi Construction LLC

**DESCRIPTION:**

<b>1</b>	<b>REFERENCE #</b>	COP 2
<b>2</b>	<b>REQUESTED BY</b>	Owner
<b>3</b>	<b>PROPOSED CHANGE</b>	Remove and replace all existing concrete sidewalk in the plaza below the proposed retaining wall.
<b>4</b>	<b>REASON FOR CHANGE</b>	Any damage to this sidewalk would be difficult to replace in the future and has already had some cracking after 10 years of use.
<b>5</b>	<b>TOTAL ADD TO CONTRACT</b>	<b>\$49,129.50</b>

The original Contract amount was:	\$1,737,459.00
Net change by previously authorized Change Orders:	\$17,807.00
The Contract amount prior to this Change Order was:	\$1,755,266.00
The Contract amount will be increased by this Change Order in the amount of:	\$49,129.50
The new Contract amount including this Change Order will be:	\$1,804,395.50
The Completion Date will be increased by:	5 days
The date of Substantial Completion as of the date of this Change Order therefore is:	9/18/2024

**Signature Approvals:**

<b>Contractor</b>
-------------------

<b>Public Works Engineering Division</b>
--

<b>Architect / Engineer (A/E)</b>
-----------------------------------

<b>Controller</b>
-------------------

<b>Public Works &amp; Transportation Committee</b>
--

<b>Accounting</b>
-------------------

<b>RES. #</b>	
---------------	--

<b>ACT</b>	
------------	--