



DANE COUNTY
DEPT. WASTE & RENEWABLES

1919 Alliant Energy Center Way
 Madison, Wisconsin 53713
 Office: 608/267-0127

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	2
DATE	06/04/2024

PROJECT	Phase 10 Cell 3 Liner Construction
ADDRESS	7102 Maahic Way, Madison, WI
PURCHASE ORDER #	20241605 – Line 1
BID / PROPOSAL #	323015
CONTRACTOR	R G Huston Co Inc

DESCRIPTION:

1	REFERENCE #	NA
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Additional textile and aggregate needed to complete work.
4	REASON FOR CHANGE	Additional square footage of cell construction at tie-in to Phase 10 Cell 2 and Phase 11.
5	TOTAL ADD TO CONTRACT	\$172,898.5

The original Contract amount was:	\$1,869,798.50
Net change by previously authorized Change Orders:	\$89,368.00
The Contract amount prior to this Change Order was:	\$1,959,166.50
The Contract amount will increase by this Change Order in the amount of:	\$172,898.5
The new Contract amount including this Change Order will be:	\$2,132,065.00
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	6/8/2024

Signature Approvals:

Grant Fisher GRANT FISHER
 Contractor

Public Works Engineering Division

Architect / Engineer (A/E)

[Signature] 6/5/24
 Controller

Public Works & Transportation Committee

Accounting

RES. #

ACT