

- 1
- 2
- 3
- 4
- 5
- 6
- 7
- 8
- 9
- 10
- 11
- 12
- 13
- 14
- 15
- 16
- 17
- 18
- 19
- 20
- 21
- 22
- 23

CONTRACT CHANGE ORDER #205 FOR DANE COUNTY JAIL CONSOLIDATION PROJECT
CONTRACT WITH MIRON CONSTRUCTION CO., INC.

The Department of Administration-Public Works Engineering Division awarded a contract to Miron Construction Co., Inc. for Dane County Jail Consolidation Project, 115 West Doty Street, Madison, WI; Project# 318025.

The following change is requested: Change Order #205 - Increase \$128,927.56 to revise secure wall types in the Fourth Floor Medical Suite of the Public Safety Building (PSB) from 6-inch grouted CMU to 2-inch detention wall panel systems. This change is requested due to the structural steel floor in-fill beneath the Medical Suite not having sufficient capacity to support the weight of grouted 6-inch CMU partitions. Detention wall panels are used in lieu of CMU to meet secure construction requirements while maintaining compliance with structural load limitations.

The project budget includes sufficient funds to accommodate this change order.

NOW, THEREFORE, BE IT RESOLVED that Change Order #205 for a total increase of \$128,927.56 be approved to the Contract for Miron Construction Co., Inc. for the above listed changes; and

BE IT FINALLY RESOLVED that the Department of Administration-Public Works Engineering Division be directed to ensure complete performance of the Contract.