



DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/267-0127

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	74
DATE	1/7/2025

PROJECT	Dane County Jail Consolidation Project
ADDRESS	115 West Doty Street, Madison, WI
PURCHASE ORDER #	20240934
BID / PROPOSAL #	318025
CONTRACTOR	Miron Construction Co., Inc.

DESCRIPTION:

1	REFERENCE #	CB 1066, PCI 087
2	REQUESTED BY	A/E
3	PROPOSED CHANGE	Clarification demolition scope and revised routing of domestic water piping in PSB Penthouse per RFI 199.
4	REASON FOR CHANGE	Existing conditions of PSB did not match construction documents and revised routing of plumbing piping is required for proper installation.
5	TOTAL ADD TO CONTRACT	\$14,500.57

The original Contract amount was:	\$161,606,647.00
Net change by previously authorized Change Orders:	\$1,069,697.99
The Contract amount prior to this Change Order was:	\$162,676,344.99
The Contract amount will be increased by this Change Order in the amount of:	\$14,500.57
The new Contract amount including this Change Order will be:	\$162,690,845.56
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	5/30/2027

Signature Approvals:

Contractor – Miron, David G Voss Jr.

Public Works Engineering Division

Architect / Engineer (A/E)

Controller

Public Works & Transportation Committee

Accounting

RES. #

ACT